

**Interchange Reconstruction:**

**I-16/I-95**

**I-285/I-20 East**

**I-285/I-20 West**

**Express Lanes:**

**I-285 Eastside**

Henderson Rd to I-20

**I-285 Top End**

I-285: Paces Ferry Rd to Henderson Rd  
SR 400: I-285 to North Springs MARTA Station

**I-285 Westside**

I-20 to Paces Ferry Rd

**SR 400**

North Springs MARTA Station to McFarland Pkwy

**Interstate Widening:**

**I-85**

I-985 to SR 53

**I-85**

SR 53 to US 129


**I-16**

I-95 to I-516

**Commercial Vehicle Lanes:**

**I-75**

SR 155 to I-475



07/03/2019 | Dates represented are calendar years

**Legend:**

- Blue bar: Engineering, Environmental, Design, Right-of-Way
- Yellow bar: Final Design, Right-of-Way, Construction
- Grey circle: Est. Construction Start
- Green cross: Developer Procurement Start

The Design-Build process compresses project schedules by overlapping activities in the design and construction phases.